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Task Order No. 
1 

GENERAL 

This Task Order supplements and amends the Construction Contract and Agreement. The 

purpose of this Task Order is to authorize MID Facility Work for the MID. Each Facility that 

requires relocation will be handled under a separate subtask of this Task Order.  

WORK TO BE DONE 

1 Agreement 

This Task Order is issued in order to authorize MID Facility Work described herein. This Task 

Order does not express all of the terms and conditions relevant to MID Facility Work; 

accordingly, the Agreement and all of the provisions thereof are incorporated into this Task 

Order by this reference. Capitalized terms used but not identified in this Task Order shall have 

the definitions set forth in the Agreement. All attachments referenced in this Task Order are 

incorporated herein by such reference. All MID Facility Work shall be performed in accordance 

with the requirements of the Agreement and, in the event of any inconsistency between the 

provisions of this Task Order and the Agreement, the provisions of the Agreement shall prevail. 

2 Scope of Work 

MID Facility Work as defined in the definitions section of the Agreement is incorporated by 

reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’s office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 MID Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for MID Facility 

Work. The MID will review and approve Facility plans and be entitled to have a reasonable 

number of representatives on site of HST Project to verify that MID Facility Work is being 

properly performed by the Authority’s Contractor and approve that MID Facility Work. 
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2.2.1 Subtask 1.01 

Scope: Design, proper permits, construct bypass facilities, traffic control, dewatering and 

protect in place “Main Canal” located adjacent to SR 145 and the BNSF rail road track in 

Madera County. Caltrans vertical clearance requirements for MID maintenance roads on either 

side of canal are to be met. 

Estimated Period of Performance: 

Duration of 

Project 

Estimated value of this MID Facility Work: $240,000 

2.2.2 Subtask 1.02 

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and 

protect in place “Fresno River” in Madera County.  New facilities are to be built to ensure that 

existing maintenance roads meet Caltrans vertical clearance requirements on either side of 

Fresno River. 

Estimated Period of Performance: 

Duration of 

Project 

Estimated value of this MID Facility Work: $240,000 

2.2.3 Subtask 1.03 

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and 

construct a bridge structure to allow HST to go over “Cottonwood Creek” in Madera County.    

Estimated Period of Performance: 12 Months 

Estimated value of this MID Facility Work: $6,124,040 

2.2.4 Subtask 1.04 

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and 

relocate “Lateral 6.2-14.0” located between Ave 11 and Ave 10 in Madera County.  Relocation 

includes backfilling existing canal, reconstructing turnouts (irrigation services), access roads 

and reconnecting turnouts to existing facilities.   MID Facility Work is shown on Drawing ”Task 

1/Subtask 4&5, Lateral 6.2 – 14.0 at Ave 10”. 

Estimated Period of Performance: 12 Months 

Estimated value of this MID Facility Work: $2,032,500 

2.2.5 Subtask 1.05 

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and 

relocate “Lateral 6.2 – 14.0” at Ave 10 proposed grade separation embankment.  Automated 
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facilities may be required to counter access restrictions.  MID Facility Work is shown on 

Drawing ”Task 1/Subtask 4&5, Lateral 6.2 – 14.0 at Ave 10”.   

Estimated Period of Performance: 12 Months 

Estimated value of this MID Facility Work: $240,000 

2.2.6 Subtask 1.06 

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and 

construct a box culvert to allow HST to go over “Lateral 6.2” between Ave 10 and Ave 9 in 

Madera County.  MID Facility Work includes trash racks, automatic gate at head of lateral 6.2-

14.0 located approximated 1,500 feet west of HST crossing and within lateral 6.2 just west of the 

lateral 6.2-14.0 head and check structure at SR99 entrance structure to counter access 

restrictions.  MID Facility Work is shown on Drawing ”Task 1/Subtask 6 – 6.2 at Ave 9 ½ - 

Option 1”. 

Estimated Period of Performance: 6 Months 

Estimated value of this MID Facility Work: $400,000 

2.2.7 Subtask 1.07 

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and 

realign meter boxes at “Lateral 6.2-13.4” and turnouts at the Ave 9 and Road 32 intersection.  

Reconstruct check structure north of roadway right of way in kind, provide access roadway 

between right of way and check structure and reconstruct existing turnouts in kind (south of 

Ave 10 and east of HST, and south of Ave 10 and west of HST to wet well.  MID Facility Work is 

shown on Drawing ”Task 1/Subtask 7 – Lat 6.2 – 13.4 at Ave 9”. 

Estimated Period of Performance: 6 Months 

Estimated value of this MID Facility Work: $240,000 

2.2.8 Subtask 1.08 

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and 

construct a box culvert to allow HST to go over “Lateral 6.2-9.2” near Ave 8 in Madera County.  

MID Facility Work includes trash racks and automatic gates to counter access restrictions.  MID 

Facility Work is shown on Drawing ”Task 1/Subtask 8 – Lat 6.2 - 9.2 at Ave 8”. 

Estimated Period of Performance: 6 Months 

Estimated value of this MID Facility Work: $400,000 

2.2.9 Subtask 1.09 

Scope: Design, secure permits, construct bypass facilities, traffic control, dewatering and 

relocate and replace irrigation FACILITIES to allow HST to go over “Lateral 6.2-9.2-5.0” near 
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Ave 7 in Madera County.  MID Facility Work is shown on Drawing ”Task 1/Subtask 9 – Lat 6.2 

– 9.2 – 5.0 at Ave 7”. 

Estimated Period of Performance: 6 Months 

Estimated value of this MID Facility Work: $240,000 

2.2.10 Subtask 1.10 

Scope: AUTHORITY’S CONTRACTOR shall reimburse MID for all costs resulting from 

plan check review, permits, inspection and testing (inspection & testing in an oversight Quality 

Assurance capacity only).  AUTHORITY’S CONTRACTOR is still responsible to provide 

Quality Assurance and Quality Control for design and construction through project completion 

and closeout.   

Estimated Period of Performance: 

Duration of 

Project 

Estimated value of this MID Facility Work: $150,000 

3 Project Schedule 

Deadlines for the completion of MID Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for MID Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Agreement.  The Authority’s Contractor must comply with or receive a 

written variance for applicable city and county laws, regulations, and ordinances including 

permitting, inspection processes, work hours regulations, traffic management plan, dust control 

and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: 

The permitted 

construction window 

is typically October 1 

through February 22, 

however it is 

determined each year 

by the MID based on 

hydrologic conditions.  

An exception to the 

above construction 

window requirement 
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can only occur by 

mutual agreement 

between Authority’s 

Contractor and MID.   

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Agreement) and shall be consistent with 30% design submittal of the 

HST Project plans. All plans for MID Facility Work are subject to review by the Authority, the 

MID, and the Authority’s Contractor, in accordance with the time frames and procedures set 

forth in Appendix A – Design Build Procedures of the Agreement.  

By MID: The MID will review Facility plans and be entitled to have a reasonable number 

of representatives on site of HST Project to verify MID Facility Work is being properly 

performed by the Authority’s Contractor. 

By Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for MID Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the MID Facility Work. 

The construction of MID Facility Work shall be performed substantially in accordance with the 

final Facility plans. Deviations from the final Facility plans may occur only in conformity with 

the Agreement. 

5 Liability For Work 

In accordance with section 3.11, “Liability for Work,” of the Agreement, the MID and the 

Authority shall each be responsible for the cost of MID Facility Work as specified herein.   

The total estimated cost for MID Facility 

Work is: $10,306,540 

5.1 Cost Allocation 

To be determined by Prior Rights. 

6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with MID Facility Work. 

Authorized expenditures and reimbursements will be based on the terms of the Agreement. 
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6.1 For Work by MID 

The MID’s costs for MID Facility Work shall be developed pursuant to section 3.19, “Payment of 

Work,” of the Agreement, and shall be performed in accordance with the procedures set forth in 

section 3, “Work to be Done” and Appendix A – Design Build Procedures of this Agreement. 

6.2 For Work by Authority’s Contractor 

The Authority has prepared an initial cost estimate in the amount of $10,306,540 

for MID Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for MID Facility Work 

which shall be submitted for the Authority’s approval. Such estimate will reflect appropriate 

estimated charges for Betterment and salvage value, if any. Upon approval, the parties shall 

revise this Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The MID shall credit the Authority for the actual cost of any Betterment, salvage value, and 

accrued depreciation on the Facilities as required pursuant to the Agreement, and pay the the 

Authority’s Contractor for the actual cost of any Betterment constructed by the Authority’s 

Contractor. 

MID Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 3.20, “Invoicing Procedures,” of the 

Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

MID:  

Authority:  

Authority’s Contractor:  

 


